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PROJECT Terminals 5 and 6 Maintenance Dredging

CONTRACTOR Mickey Marine

DAY OF WEEK & DATE: Tuesday, February 20, 2001

WEATHER Partly Cloudy
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey Marine -
Port Navigation -
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CONTRACT NO. 52374/OOD090

SUPERINTENDENT Greg Speyer

REPORT NO. 019

TEMPERATURE 45-55
MAJOR EQUIPMENT ON JOB (Size/caoacitv and hours):

Hickey Marine -
Port Navigation -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

8:40 am Per telecon from Greg Speyer (Hickey), he inquired when Terminal 6 was available for dredging. I contacted Gail
(OPS) and confirmed that Berth 604/605 were open tomorrow. Gail indicated that Hickey should start at Berth 604 and move to
Berth 605.

3:10 pm Per telecon with Greg Speyer, they would start at 9:00 or 10:00 am tomorrow. I mentioned the need to dredge the area
upstream from the dredge area indicated on the Project Plans. Greg indicated that he needed to talk to John Durst (Port CCM)
or Walt Haynes (Port Engineer) about the additional dredging. I left a message for John Durst.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt MRS DATE

1286463
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